Approved For Release 2001/03/04 : CIA-RDP79T01762A000500020025-5

John SECRET SECRET

10 May 1956

MEMORANDUM FOR: Assistant Director, Current Intelligence.

FROM

Chief, Military Division

SUBJECT

Staff Study on Proposed Plans for Special Hap Boom - White House

- 1. Pursuant to instructions, the attached study outlines a proposed plan of development for the special White House situation room. Included are work plans and an artist's concept of the equipping of the facility, together with tentative cost estimates and suggested map and chart coverage.
- 2. For planning purposes, cortain matters involved in the construction and management of the facility that may require special attention are also outlined.
- 3. The 1 July 1956 deadline specified for completion of the room is conditioned upon the expediting of necessary clearances for purchasing equipment and engaging construction crews. For example, the completion of the map display cabinet for Wall "A" by 25 June would require agency approval on or about 23 May.
- 4. Additional sketches, plans and methods of procedure will be furnished upon request. I have designated the construction ectivities in the facility as econto coordinate as the space is available (about 15 June),

25X1A

CARET, MILLERRY DIVISION

Enclosures 1 - Items for special consideration - Buggested Map and Chart Coverage

25X1A